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ESTIMATE RUN 05/11/2005

ESTIMATE SUMMARY 10:16:27

CONTID: C14831R        ESTIMATE NO: 0002 PROG 2002

PCN: 14831R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY-05 REGIONWIDE DECK REPAIR PERCENT TIME:

PROJECT NO: MC R600-226                   

FY-05 REGIONWIDE DECK REPAIR

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/11/2005 DATE TIME STARTED 02/03/2005

2350 E. 70TH AVE. DATE LET 12/02/2004 DATE WORK BEGAN 02/03/2005

P.O. BOX 358 DATE AWARDED 01/14/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 02/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 972,233.33 PARTICIPATING $ $ 219.98

AWARD PROJECT AMT: 889,723.60 NON-PARTICIPATING 94,204.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,388.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,298.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.96

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/27/2005 ??:??:??

5/27/2005 ??:??:??

28.01%

699,953.78

94,424.94

91,036.94

89,738.90

$

$

$

$

1,039.98

271,239.57

272,279.55

0.00

272,279.55

-3,371.29

0.00

268,908.26

0.00

AMOUNT DUE 268,908.26 89,738.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,738.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.0
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 5,901.000 856.000

SY  0.000 0.00

4.85000 856.000 4,151.60

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 2,000.000 0.000

SF  0.000 0.00

2.15000 0.000 0.00

202-00250  
 

0015 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

208-00011  
 

0020 SILT FENCE 500.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00020  
 

0025 CONCRETE WASHOUT STRUCTURE 6.000 1.000

EACH 0.000 0.00

610.00000 1.000 610.00

208-00045  
 

0030 STORM DRAIN INLET PROTECTION 10.000 1.000

EACH 0.000 0.00

179.00000 1.000 179.00

208-00050  
 

0035 EROSION CONTROL SUPERVISOR 50.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

208-00205  
 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 5.000

TON 4.010 473.18

118.00000 9.010 1,063.18

403-00720  
 

0045 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 716.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871  
 

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 295.000 0.000

GAL 62.500 231.25

3.70000 62.500 231.25

411-10255  
 

0055 FENCE (TEMPORARY) 500.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-11580  
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.407

L S 0.081 7,888.59

97,390.00000 0.488 47,526.32

626-00000  
 

0065 *EPOXY PAVEMENT MARKING 14.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005  
 

0070 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 276.000 0.000

SF  56.610 735.93

13.00000 56.610 735.93

627-01000  
 

0080 *FLAGGING 680.000 5.500

HOUR 51.750 1,242.00

24.00000 57.250 1,374.00

630-00000  
 

0085 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-00004  
 

0090 *TRAFFIC CONTROL INSPECTION 33.000 25.000

DAY 8.000 1,080.00

135.00000 33.000 4,455.00

630-00007  
 

0095 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000

EACH 0.000 0.00

14,275.00000 1.000 14,275.00

630-00009  
 

0100 *TRAFFIC CONTROL MANAGEMENT 60.000 7.000

DAY 15.000 6,180.00

412.00000 22.000 9,064.00

630-00012  
 

0105 *UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 0.000

HOUR 0.000 0.00

37.00000 0.000 0.00

630-00015  
 

0110 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

630-80336  
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 4.500

EACH 0.000 0.00

81.00000 4.500 364.50

630-80341  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 12.000

EACH 0.000 0.00

111.00000 12.000 1,332.00

630-80342  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

630-80343  
 

0130 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.600 0.000

SF  0.000 0.00

20.00000 0.000 0.00

630-80344  
 

0135 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

630-80355  
 

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 0.000 0.00

700.00000 1.500 1,050.00

630-80358  
 

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 26.000

EACH 0.000 0.00

72.00000 26.000 1,872.00

630-80364  
 

0150 *CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF  0.000 0.00

74.00000 0.000 0.00

630-80370  
 

0155 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

15.00000 75.000 1,125.00

630-80380  
 

0160 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

630-85040  
 

0165 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0185 F/A ADJUST UTILITIES 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0190 F/A LANDSCAPING 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

CAT 0200 $17,830.95 116,678.78CURRENT AMT 480,199.75 $$

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0195 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 548.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

202-00246  
 

0200 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 219.000 0.000

SY  0.000 0.00

146.00000 0.000 0.00

202-00453  
 

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 11.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0210 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 59.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871  
 

0215 *WATERPROOFING (MEMBRANE) 548.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

515-00120  
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0220 CONCRETE CLASS D (BRIDGE) (SPECIAL) 34.000 0.000

CY  0.000 0.00

445.00000 0.000 0.00

601-03041  
 

0225 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00000  
 

CAT 0300 $0.00 0.00CURRENT AMT 65,203.60 $$

CAT NO0305 STRUCTURE E-16-HE EB I-70 OVER 32ND AVE.

0230 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

202-00246  
 

0235 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 343.000 0.000

SY  0.000 0.00

146.00000 0.000 0.00

202-00453  
 

0240 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0245 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 93.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871  
 

0250 *WATERPROOFING (MEMBRANE) 857.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

515-00120  
 

0255 CONCRETE CLASS D (BRIDGE) (SPECIAL) 49.000 0.000

CY  0.000 0.00

445.00000 0.000 0.00

601-03041  
 

0260 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00000  
 

CAT 0305 $0.00 0.00CURRENT AMT 99,832.95 $$

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0265 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000

SY  0.000 0.00

7.50000 706.000 5,295.00

202-00246  
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0270 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 266.030

SY  7.450 1,087.70

146.00000 273.480 39,928.08

202-00453  
 

0275 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.500 17.500

SY  0.000 0.00

375.00000 17.500 6,562.50

202-00460  
 

0280 MODIFY STRUCTURE 28.000 28.000

EACH 0.000 0.00

592.00000 28.000 16,576.00

210-04025  
 

0285 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 76.000 0.000

TON 51.140 4,111.66

80.40000 51.140 4,111.66

403-34871  
 

0290 *WATERPROOFING (MEMBRANE) 706.000 0.000

SY  706.000 5,824.50

8.25000 706.000 5,824.50

515-00120  
 

0295 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 11.500

CY  18.000 8,010.00

445.00000 29.500 13,127.50

601-03041  
 

0300 REINFORCING STEEL 500.000 417.000

LB  0.000 0.00

1.20000 417.000 500.40

602-00000  
 

CAT 0307 $19,033.86 91,925.64CURRENT AMT 99,940.40 $$

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0305 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000

SY  0.000 0.00

7.50000 706.000 5,295.00

202-00246  
 

0310 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 0.000

SY  75.970 11,091.62

146.00000 75.970 11,091.62

202-00453  
 

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 16.580 0.000

SY  16.580 6,217.50

375.00000 16.580 6,217.50

202-00460  
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0320 MODIFY STRUCTURE 28.000 0.000

EACH 28.000 16,576.00

592.00000 28.000 16,576.00

210-04025  
 

0320 MATERIAL ALLOWANCE BRIDGE RAIL SPLICE 28.000

EACH -28.000 -3,388.00

121.00000 0.000 0.00

0325 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 136.320 0.000

TON 136.320 10,960.13

80.40000 136.320 10,960.13

403-34871  
 

0330 *WATERPROOFING (MEMBRANE) 706.000 0.000

SY  706.000 5,824.50

8.25000 706.000 5,824.50

515-00120  
 

0335 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 0.000

CY  14.000 6,230.00

445.00000 14.000 6,230.00

601-03041  
 

0340 REINFORCING STEEL 500.000 0.000

LB  367.000 440.40

1.20000 367.000 440.40

602-00000  
 

CAT 0308 $53,952.15 62,635.15CURRENT AMT 104,445.13 $$

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0345 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

202-00246  
 

0350 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 0.000

SY  0.000 0.00

146.00000 0.000 0.00

202-00453  
 

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0360 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 50.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871  
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0365 *WATERPROOFING (MEMBRANE) 513.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

515-00120  
 

0370 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 0.000

CY  0.000 0.00

445.00000 0.000 0.00

601-03041  
 

0375 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00000  
 

CAT 0309 $0.00 0.00CURRENT AMT 59,284.75 $$

CAT NO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.

0380 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

202-00246  
 

0385 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 0.000

SY  0.000 0.00

146.00000 0.000 0.00

202-00453  
 

0390 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0395 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 55.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871  
 

0400 *WATERPROOFING (MEMBRANE) 513.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

515-00120  
 

0405 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 0.000

CY  0.000 0.00

445.00000 0.000 0.00

601-03041  
 

0410 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00000  
 

CAT 0310 $0.00 0.00CURRENT AMT 59,686.75 $$
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PCN: 14831R-BID   ESTIMATE RUN 05/11/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0002 10:16:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0415 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

620-00020  
 

0420 F/A CELLULAR PHONE SERVICE 2,000.000 0.000

F A 219.980 219.98

1.00000 219.980 219.98

700-70222  
 

CAT 0400 $219.98 1,039.98CURRENT AMT 3,640.00 $$

PROJECT TOTAL 91,036.94 $ 272,279.55CURRENT AMT 972,233.33 $$


